

Workflow reliability - incomplete delivery

Branch: shbs-microsoft-workflow-app-verification
Current scope: guarded-workflow continuation, measurement enablement and documentation.
[Design](#) · [Continuation plan](#) · [Acceptance ledger](#)

Outcome

Partial delivery: reliability, core/state seams, five-verb CLI and tool-input bindings are committed. Canonical workflow and README/guide integration now have independent proof and final approval for local preservation. Actual collectors, guarded metric attachment, process recovery and release quality remain incomplete.

Implemented and pending

Delivered: source-bound atomic reports, exact argv/cwd, assertion-only kills, freshness/restoration and fail-closed completeness; redesigned README/banner, user guide and installation/contributor/architecture updates. Docs were rendered locally at desktop/mobile sizes in light/dark modes.

New C3 integration: current-design/adoption, earlier compatibility, research supersession and authoritative status guidance; README feature navigation; three historical CLI cases in ordinary discovery. [Independent proof](#) and [review](#) retain explicit runtime limits. Host exercises and complete quality remain pending.

Acceptance and gates

AC	Current verdict	Evidence or blocker
01 - ESM/CJS	VERIFIED-WITH-LIMITATIONS	Windows/Node24 native discovery/routing.
02 - truthful metrics	VERIFIED-WITH-LIMITATIONS	Final correction approved ; complete quality still due.
03-04 - guards	Ordinary CLI verified with limits	Real admission/nonmetric receipts/adoption; no metric closure or recovery.
05-08 - resume/contracts/research/status	Partial	Ordinary behavior and C3 guidance verified with limits; live-host work remains.
09 - delivery	BLOCKED	Continuation gates and actual measurements due.
10 - documentation	Verified with limitations	README/guides, links and local browser proof independently accepted.

G1	G2	G3	G4	G5	G6
Pass	Autonomous acceptance; human unconfirmed	Continuation accepted	Bounded correction passes	Integrated replay passes	Partial preservation; quality blocked

Measurements, not substitutes

Observation	Result	Scope
I1 Python tests (historical)	54 passed	11 full replay ; 97/98 inputs unchanged plus reviewed packaging delta.
C1/Q1 historical final replay	28 focused +83 workflow +10 evidence passed	121 distinct methods ; earlier correction history remains preserved.
C2b-S state seams	100 workflow +10 evidence passed	110 distinct methods ; separate review approved. Earlier timeouts/path errors retained, not added to passing counts.
Joint checkpoint before R1	262/263 Python; native13 passed	One symlink case environment-unverified ; native includes five Python replays.
R1 fresh affected proof	10 methods passed	20 malformed manifests reject ; valid control runs . Earlier262 not refreshed or added.
C3 independent proof	CLI33; native70; 12 browser views	217 inputs unchanged ; five native entries replay CLI cases. Three navigation actions; 20 installed-layout links. Not added to earlier counts.
Continuation native tests	65 passed; none skipped	Scorer/reporter/harness regression ; bundle correction reviewed and committed.
Fixed corpus	10 tasks pass; 79 functional assertions	Fixed artifacts, not live model evaluation
CSV mutation	9/9 graded kills; seven ungraded	0.9 evaluation bar unchanged; not whole-change mutation proof
Actual quality	No current complete proof	Historical incomplete report ; subsequent edits invalidate current- snapshot use.

[Measurement enablement](#) is in progress. Refusal tests, installed tools and dry-run evaluation cannot replace missing actual measurements.

Quality scorecard

Dimension	Status	Basis
Correctness	Bounded CLI/bindings accepted	Independent proof/review; environment and full-quality limits retained.
Grounding	Exhaustive audit unverified	Cited research and source-backed review.
Design fidelity	Bounded changes reviewed	Approved partial contracts honored; remaining requirements not waived.
Scope fidelity	Historical I1: 4/5 bounded review	Continuation not rescored; overall request incomplete.
Reuse / DRY	Unverified	Duplication proof unavailable.
Modularity	Unverified	Complexity/cycles/architecture unavailable.
Maintainability	Not numerically rescored	Command-selection duplication resolved.
Robustness	Unverified	Static proof unavailable.
Test quality	Unverified for ship	Whole-change mutation/coverage missing.

[I1 re-review](#) approves limited preservation, not release. Continuation scores remain unproven.

How to finish

Prior commits: `aaec9b9` , `015d353` , `0b7e1a1` , `5dabb4c` , `d971634` , `ee6e0e3` , `dadce66` . Current preservation scope is approved C3. Remaining work: parser amendment and collectors, guarded producer binding, C4 and Q3-Q5. Keep recovery explicitly blocked. Freeze final writers before quality proof.

Human approval remains unconfirmed. Executed runtimes: Python 3.14.2 / Node 24.11.1 on Windows; no broader matrix proof. Hash scope is not a sandbox; producer identities are self-declared. Compaction is not fresh-agent resume. Publication remains blocked by EMU 403; no retry or bypass occurred.