

Workflow reliability - incomplete delivery

Branch: shbs-microsoft-workflow-app-verification
Current scope: guarded-workflow continuation, measurement enablement and documentation.
[Design](#) · [Continuation plan](#) · [Acceptance ledger](#)

Outcome

Partial delivery: I1 reliability, docs and bundle repair are committed. C1/Q1 were independently verified/reviewed and preserved in `5dabb4c` . C2a lifecycle tracking now has independent verification and review approval for preservation. CLI, remaining collectors and release quality are incomplete.

Implemented and pending

Delivered: source-bound atomic reports, exact argv/cwd, assertion-only kills, freshness/restoration and fail-closed completeness; redesigned README/banner, user guide and installation/contributor/architecture updates. Docs were rendered locally at desktop/mobile sizes in light/dark modes.

Accepted: [C2a review](#) and [51 distinct passing methods](#). A verifier test correction/replay is disclosed; prior 121-method proof is historical after runner edits. **Pending:** CLI/recovery, operator/canonical docs, fresh-agent resume, held-out diagnosis and complete quality proof.

Acceptance and gates

AC	Current verdict	Evidence or blocker
01 - ESM/CJS	VERIFIED-WITH-LIMITATIONS	Windows/Node24 native discovery/routing.
02 - truthful metrics	VERIFIED-WITH-LIMITATIONS	Final correction approved ; complete quality still due.
03-04 - guards	Core preserved; lifecycle approved; CLI pending	Bounded C2a approval ; no recovery/descendant-death guarantee.
05-08 - resume/contracts/research/status	NOT-VERIFIED overall	Protocol cases exercised; actual CLI/canonical/host work remains.
09 - delivery	BLOCKED	Continuation gates and actual measurements due.
10 - documentation	Partial	Existing-feature docs reviewed ; operator additions due.

G1	G2	G3	G4	G5	G6
Pass	Autonomous acceptance; human unconfirmed	Continuation accepted	Bounded correction passes	Integrated replay passes	Partial preservation; quality blocked

Measurements, not substitutes

Observation	Result	Scope
I1 Python tests (historical)	54 passed	I1 full replay ; 97/98 inputs unchanged plus reviewed packaging delta.
C1 independent r5	83 workflow + 10 evidence passed	Stable replay ; separate correction review approved.
Q1 independent r3	42 Q1 + 19 probe passed	Original corrections verified ; later review reopened acceptance.
Q1 independent baseline replay	74 distinct methods passed	Three clean batches ; before the final attribute correction.
Final independent replay	28 focused +83 workflow +10 evidence passed	121 distinct methods, once each ; combined candidate bytes match .
Continuation native tests	65 passed; none skipped	Scorer/reporter/harness regression ; bundle correction reviewed and committed.
Fixed corpus	10 tasks pass; 79 functional assertions	Fixed artifacts, not live model evaluation
CSV mutation	9/9 graded kills; seven ungraded	0.9 evaluation bar unchanged; not whole-change mutation proof
Actual quality	No current complete proof	Historical incomplete report ; subsequent edits invalidate current-snapshot use.

[Measurement enablement](#) is in progress. Refusal tests, installed tools and dry-run evaluation cannot replace missing actual measurements.

Quality scorecard

Dimension	Status	Basis
Correctness	C1/Q1 accepted with limits	Independent replay/review accepted; full quality not established.
Grounding	Exhaustive audit unverified	Cited research and source-backed review.
Design fidelity	Accepted for I1	Canonical selection/reconciliation matches contract.
Scope fidelity	Historical I1: 4/5 bounded review	Continuation not rescored; overall request incomplete.
Reuse / DRY	Unverified	Duplication proof unavailable.
Modularity	Unverified	Complexity/cycles/architecture unavailable.
Maintainability	Not numerically rescored	Command-selection duplication resolved.
Robustness	Unverified	Static proof unavailable.
Test quality	Unverified for ship	Whole-change mutation/coverage missing.

[I1 re-review](#) approves limited preservation, not release. Continuation scores remain unproven.

How to finish

Earlier commits: `aaec9b9` (I1), `015d353` (docs), `0b7e1a1` (bundle/hero), `5dabb4c` (C1/Q1). Preserve C2a, then finish remaining C2/C3/C4 and Q2-Q5. [The C1-only candidate failed](#); the combined source was preserved. Freeze all writers before final quality proof.

Human approval remains unconfirmed. Executed runtimes: Python 3.14.2 / Node 24.11.1 on Windows; no broader matrix proof. Hash scope is not a sandbox; producer identities are self-declared. Compaction is not fresh-agent resume. Publication remains blocked by EMU 403; no retry or bypass occurred.