

Workflow reliability - incomplete delivery

Branch: shbs-microsoft-workflow-app-verification
Current scope: sample-app verification and prioritized workflow reliability fixes.
[Design](#) · [Continuation plan](#) · [Acceptance ledger](#)

Outcome

Partial delivery: reliability fixes, five-verb CLI, tool bindings, README/guides and native serialization are preserved through `c6095e7` . [Bounded approval](#) retains the recurring grouped-test timeout. Collectors, guarded metrics, recovery and release quality remain incomplete.

Implemented and pending

Delivered: source-bound reports, exact argv/cwd, assertion-only kills, fail-closed completeness, current-design/compatibility/status guidance and refreshed documentation.

Live app: fresh Planner archive/restore and CSV work is active. Guarded manual edits are unsupported; procedural continuation before adoption is authorized. Final results and all-29-feature coverage remain pending.

Diagnosis: functional fix passed, procedure/profile failed, skill activation unverified. Python 3.12.10 was installed outside the no-install profile; no automatic uninstall. This is not a skill-effectiveness verdict.

Acceptance and gates

AC	Current verdict	Evidence or blocker
01 - ESM/CJS	VERIFIED-WITH-LIMITATIONS	Windows/Node24 native discovery/routing.
02 - truthful metrics	VERIFIED-WITH-LIMITATIONS	Final correction approved ; complete quality still due.
03-04 - guards	Ordinary CLI verified with limits	Real admission/nonmetric receipts/adoption; no metric closure or recovery.
05-08 - resume/contracts/research/status	Partial	Ordinary behavior and C3 guidance verified with limits; live-host work remains.
09 - delivery	BLOCKED	Continuation gates and actual measurements due.
10 - documentation	Verified with limitations	README/guides, links and local browser proof independently accepted.

G1	G2	G3	G4	G5	G6
Pass	Autonomous; human unconfirmed	Plan accepted	Bounded; timeout	Partial proof	Quality blocked

Measurements, not substitutes

Observation	Result	Scope
C3 independent proof	CLI33; native70; 12 browser views	217 inputs unchanged ; five native entries replay CLI cases. Three navigation actions; 20 installed-layout links. Not added to earlier counts.
Serialization correction proof	Seven distinct methods have passing evidence over eight invocations	223 source/history pins unchanged . Grouped run failed on recurring candidate idle timeout; sole unchanged-byte retry passed. Reliable combined execution remains unproven.
Fresh existing-planner regression	37 tests; four flows/126 checks passed	99.33% lines / 96.92% branches / 96.63% functions ; browser replay . Unchanged app inputs; one native capture correction/rerun, not a product fix.
Live diagnosis on frozen fdc6af	15 private + four public assertions pass; procedure/profile FAILS	Reviewed public summary : edits preceded execution; activation and blindness NOT-VERIFIED. 147.623s, one participant invocation. Not a successful Bulletproof workflow.
Actual quality	No current complete proof	Historical incomplete report ; subsequent edits invalidate current-snapshot use.

Further [measurement implementation](#) is paused for the app exercise. Earlier CLI/parser proof and the unresolved Windows symlink case remain in the [acceptance ledger](#), not current-tree proof.

Quality scorecard

Dimension	Assessment
Correctness	Bounded source/behavior reviewed; full workflow incomplete.
Grounding	Source-backed; exhaustive audit unverified.
Design fidelity	Delivered components reviewed; remaining work not waived.
Scope fidelity	Overall request incomplete; not numerically rescored.
Reuse / DRY	Duplication proof unavailable.
Modularity	Complete complexity/cycles/architecture proof unavailable.
Maintainability	Not numerically rescored.
Robustness	Complete static proof unavailable.
Test quality	Whole-change coverage/mutation and reliable grouped execution unproven.

How to finish

Serialization is preserved in `c6095e7` ; the actual Planner exercise is active. Remaining command/manifests/replay, collectors, guarded binding and Q3-Q5 are not waived. No further raw-host run is authorized under the failed profile; resume stays held. Recovery and publication remain blocked. Historical proof remains in the acceptance ledger.

Human approval remains unconfirmed. Executed runtimes: Python 3.14.2 / Node 24.11.1 on Windows; no broader matrix proof. Hash scope is not a sandbox; producer identities are self-declared. Compaction is not fresh-agent resume. Publication remains blocked by EMU 403; no retry or bypass occurred.