

Workflow reliability - incomplete delivery

Branch: shbs-microsoft-workflow-app-verification
Current scope: I1 measurement reliability. Independently approved for limited local preservation.
[Design](#) · [Executable plan](#) · [Acceptance ledger](#)

Outcome

FACT: I1 adds real ESM/CJS mutation classification and incomplete/fail metric reporting. Independent verification and separate review approve its functional preservation. **The prioritized request is not complete:** guarded transitions and remaining P1/P2 work are unimplemented. Missing required quality proof blocks advancement.

Implemented and pending

Implemented: source-bound atomic reports/locking; exact argy/cwd; assertion-only kills; restoration and freshness checks; unknown-baseline handling; completeness policy and consistent docs. Windows Unicode capture and a missing CSV assertion are fixed.

Pending: command admission, scoped resume, compatibility-retirement proof, current-design pointers, held-out diagnosis and authoritative workflow status. No live-model effectiveness gain is claimed.

Acceptance and gates

AC		Current verdict		Evidence or blocker	
01 - ESM/CJS		VERIFIED-WITH-LIMITATIONS		Windows/Node24 native discovery/routing.	
02 - truthful metrics		VERIFIED functionally		31 real-producer controls/corruptions per run.	
03-04 - guarded transitions		NOT-VERIFIED		I2 not started; depends on blocked I1 gate.	
05-08 - resume/contracts/research/status		NOT-VERIFIED		Future I2/I3 work; compaction was not a fresh-agent resume experiment.	
09 - delivery		Quality closure BLOCKED		Verification/review accepted; required metrics missing.	
G1	G2	G3	G4	G5	G6
Pass	Autopilot acceptance	Pass	Coverage unverified	Pass for I1	Blocked

Measurements, not substitutes

Observation	Result	Scope
Python tests	54 passed	Full replay ; 97/98 inputs unchanged plus reviewed packaging delta.
Native tests	62 passed; none skipped	Scorer/reporter/harness regression
Fixed corpus	10 tasks pass; 79 functional assertions	Fixed artifacts, not live model evaluation
CSV mutation	9/9 graded kills; seven ungraded	0.9 evaluation bar unchanged; not whole-change mutation proof
Actual quality	Incomplete/fail	Latest report ; run/source binding must be read with its freshness

Independent probe again lacked nine required measurements. Diff-coverage/architecture collectors are unimplemented; other tools/scope proof are unavailable; dirty source blocks mutation. Immediate freshness was verified before evidence archival. Refusal tests are not a quality pass.

Quality scorecard

Dimension	Status	Basis
Correctness	Verified for I1 only	R1/R2 resolved; future ACs unimplemented.
Grounding	Exhaustive audit unverified	Cited research and source-backed review.
Design fidelity	Accepted for I1	Canonical selection/reconciliation matches contract.
Scope fidelity	4/5 bounded review	I1 only; overall request incomplete.
Reuse / DRY	Unverified	Duplication proof unavailable.
Modularity	Unverified	Complexity/cycles/architecture unavailable.
Maintainability	Not numerically rescored	Command-selection duplication resolved.
Robustness	Unverified	Static proof unavailable.
Test quality	Unverified for ship	Whole-change mutation/coverage missing.

[Final re-review approves limited preservation](#): R1/R2 resolved, packaging R3 independently checked, raw hashes preserved. No thresholds weakened and no quality waiver granted.

How to finish

Local preservation is approved, not full release. Actual collectors and fresh whole-change proof are needed to close I1 before I2.T1. The commit SHA is delivered in the session handoff. Replay the approved commands from PowerShell:

```
$p = Get-Content -Raw .ai\workflow-reliability\tasks.json | ConvertFrom-Json
foreach ($id in 'CMD-ALL-PY','CMD-NATIVE-BASE','CMD-NATIVE-RESULT','CMD-EVAL','CMD-PROBE') {
    $c = $p.commands.$id
    & $p.execution.python -B scripts\run.py --idle $c.idle_seconds --max $c.max_seconds -- @($c.argv)
    if ($LASTEXITCODE -ne 0) { break }
}
```

Commands cannot supply unimplemented collectors. Human approval is unconfirmed under autopilot. Only Node 24.11.1 was executed; Node 22 is unverified. Hash scopes are not a sandbox; identities are not authenticated. GitHub remains blocked by the prior EMU 403; no publication retry occurred.